## Risk Register

Project name: SuperMarket Java Spring Boot API

Project manager: Shahid Choudhry

·	Date	Risk description	Risk Evaluation	Likelihood	Impact if	Severity	Owner	Risk Response	Response strategy	Contingency Plan	Progress	Status
	raised			of the risk	the risk	Level	Person who will			Action to be taken if the risk	on actions	
				occurring	occurs	Rating	manage the risk:			happens:		
						basedon						
									Regular commits to Github,	ъ,		
1	26/11/2021	Failure of laptop	Developed code will be lost	rare	moderate	3	Shahid Choudhry	Mitigation	use of spare laptop if required	rewrite the code not pushed to github	ı	closed
			will not be able to complete the									
			code required to create the						Take short breaks and do not	Rewatch the couse videos and read		
2	26/11/2021	lack of skills	application	possible	significant	8	Shahid Choudhry	Mitigation	panic	course notes		closed
			Will not be able access the									
			user stories on jira and access							Make a note of what needs to be		
3	27/11/2021	internet down	to github	unlikely	moderate	4	Shahid Choudhry	Acceptance	Just accept the risk	done for that day		closed
			Progress is going to be slow									
			and deliverables may not be							Put extra time at end of day to make		
4	29/11/2021	Slow progress	achieved	possible	extensive	7	Shahid Choudhry	Contingency	Get help and put in extra time	sure project is on track		closed
									Acceptance , there are no			
			Single resource - puts project						other developers working on	Extension to be sought from		
5	30/11/2021	Single resource	atrisk	possible	significant	8	Shahid Choudhry	Acceptance	the project	stakeholders due to circumstances		closed
			N							Manada and day and		
	2014112024		No documentation yet started			-,	el-list el-malian	Miss	will put time aside from coding to start the documentation	· ·		
-9	30/11/2021	No documentation done yet	and this is a key deliverable	unlikely	significant	<del>'</del>	Shahid Choudhry	Mitigation		documentation		closed
									Need to watch videos and			
_	0414010004	l <sub>a</sub> .	Readme finding challenging	l	l	l ,			read articles on ho to do one.			Ι
- 7	01/12/2021	Headme	since never done before	likely	extensive	8	Shahid Choudhry	Mitigation	Will seek help if required	Read resouces on how to do one.		closed

		Impact								
		insignificant	negligible	moderate	extensive	significant				
	almost certain	5	7	8	9	10				
	likely	4	6	7	8	9				
Likelihood	possible	3	4	6	7	8				
	unlikely	2	3	4	6	7				
	rare	1	2	3	4	5				