Risk Register Project name: SuperMarket Java Spring Boot API Project manager: Shahid Choudhry

	Date raised Risk description Risk Evaluation Ukelihood of Impact if the Seventry Level Owner Risk Response Response strategy Continency Plan Progress on Status											
10	Date raised	Risk description		Likelihood of the risk	Impact if the		Owner	Risk Response		Contingency Plan		Status
					risk occurs		Person who will manage			Action to be taken if the risk happens.	actions	
	1			occurring		Impact &	the risk.					
_	_			_		(ikel/bood			Regular commits to Github, use			
		Failure of laptop	Developed code will be lost	rare	moderate		Shahid Choudhry	Mitiration		rewrite the code not pushed to eithub		closed
	26/11/2021	Fallure or laptop	will not be able to complete the	rare	moserate		snanio Choudney	netigation	or spare ladtop ir required	rewrite the code not pushed to githup		cidsed
			code required to create the						Take short breaks and do not	Rewatch the course videou and read		
	2 26/11/2021	task ad ability		possible	significant		Shahid Choudhry	Mitiration		course notes		riosed
	. 20/22/2002	aux or som	approximi	possione	agraniani		anamic Circumy	minganon	pane	COURSE HOURS		Liuseu
			Will not be able acress the user							Make a note of what needs to be done		
	3 27/11/2021	internet down	stories on line and access to eithub		moderate	4	Shahid Choudhry	Acceptance	but accept the risk	for that day		rload
	,,											
			Progress is going to be slow and							Put extra time at end of day to make		
	4 29/11/2021	Slow progress	deliverables may not be achieved	possible	extensive	7	Shahid Choudhry	Continuency	Get help and out in extra time	sure project is on track		clased
									Acceptance , there are no other			
			Single resource - puts project at						developers working on the	Extension to be sought from		
	5 30/11/2021	Single resource	risk	possible	significant	8	Shahid Choudhry	Acceptance	project	stakeholders due to circumstances		clased
			No documentation yet started and						will put time aside from coding	Need to put time aside to do		
	5 30/11/2021	No documentation done yet	this is a key deliverable	unlikely	significant	7	Shahid Choudhry	Mitigation		documentation		clased
									Need to watch videos and read			
			Readme finding challenging since						articles on ho to do one. Will			
	01/12/2021	Readme	never done before	likely	extensive	8	Shahid Choudhry	Mitigation	seek help if required	Read resouces on how to do one.		clased

		Impact								
		insignificant	negligible	moderate	extensive	significant				
	almost certain	5	7	8	9	10				
	likely	4	6	7	8	9				
Likelihood	possible	3	4	6	7	8				
	unlikely	2	3	4	6	7				
	rare	1	2	3	4	5				